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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 8:32AM

Contract No.:  04-0120F4

Diary #: 529 Const Calendar Day: 722 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent
Shift Hours:  08:00am 01:00 am Break: 08:00
Federal ID:

27-May-2014 Tuesday
Transportation Engineer

Over Time: 01:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Diary: Dispute
General Comments

MEP staff meeting 0830-0900. Mechancial constractor's coordination meeting 1300-1430. Track progress =
of FWS mechancial piping installation per CCO 339 from a night closure of the #5 lane of the EB bridge.

Track progress of FWS dehumidification system installation.

04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Di ary: Dispute
Dehumidification System 128 0-000-000.128 =
Steve Gwizdak, Ignacio Aranda, and Josh Klotovich spent the morning shift at the east anchorage, WB
splay chamber, completing the installation of the ductwork flashings.
After lunch, the crew worked on the ductwork for the tower base dehumidification system.

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Di ary: Dispute
Dehumidification System 001 O0-MSI-EFA.187 —~
Bill O'Sullivan sent an email to inform me that Scott Dossett of Munters was at the bridge today.
They will meet at YBI at 7am tomorrow. Scott will upload new software into Unit #1 (W2 pier cap) first.
They will then head to Unit 3 and 4 (WB and EB east end anchorage units, respectively). Upload of new
software and verification of operation will take approximately 45 minutes for each unit.
Mobilization to and from the east anchorage splay chambers will be covered under the CCO 187 work for
this day.
This work, along with earlier work for Munters to assist with the SCADA coordination will be covered under
CCO 187 per the direction given in the response to RFI 3626.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 529  Date: 27-May-2014 Tuesday

CCO-187 Bid Item: 001 0-MSI-EFA.187 MEP/Structural Interferences
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker GEN AARON KENT 7.00 0.00 0.00 7.00 D
Ironworker FOR MICHAEL DRAPER 7.00 0.00 0.00 7.00 D
Di ary: Dispute
Dehumidification System 001 O0-MSI-EFA.187 -
The ABF crew spent the shift jumping the E2/E3 travler for the WB bridge from the Skyway rails to the
SAS rails. The traveler is needed on the SAS side to install the new louver plenum box for the
reactivation air discharge per the direction given in RFI 118 R04 through RO7.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
SMITH-EMERY SF
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH SALVADOR MERINO 7.00 0.00 0.00 7.00 D
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
Sal Marino performed the welding QC for the FWS CCO 339 welding for this night's work.
CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter FOR TOM COLOMBO 4.00 0.00 0.00 4.00 |:|
Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
The FWS crew, including Josh Johnson and Tim Esquvel, worked from a night closure of the #5 lane of
the EB bridge.
The crew arrived at Pier 7 at 2000 and worked in their yard until 2300 when lane closure was established,
welding sections of 2 1/2" piping which will be used to connect the SAS piping to that of the Skyway on the
east side of the bikepath expansion loop.
AT 2300, the crew mobilzed to the bridge, establishing themselves in the lane closure at 2300. The
worked on welding the 2 1/2" DW line in the bike path expansion loop, until 0200. At 0200, they
demobilized, returning to Pier 7, going off shift at 0300 (the union agreement for the pipefitters give them
8 hours of pay for 7 hours of work when working at night).
The crew used three crew trucks, a 70 amp welding machine, a 2.5 HP generator and small tools in the
performance of this work.
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 529  Date: 27-May-2014 Tuesday
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Mechanical 001 O0-FWS-ELS.354
Expansion Loop [
Mobilization to and from the bridge and the crew trucks used to mobilize will be charged to the CCO 339
work for this night's shift.
In addition to the equipment used in the performance of this night's work, the crew used a light tower and a
towed port-a-potty, which will be charged via monthly invoice under CCO 354.
CCO-365 Bid Iltem: 001 0-CIC-EFA.365 CIC - Dehumidification System
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 001 0-CIC-EFA.365 —~
Steve Gwizdak, Ignacio Aranda, and Josh Klotovich spent 1/2 hour walking from the W2 elevator to the
east anchorage splay chambers to continue the installation of the louver flashings, then 1/2 hour to return
to W2.
CCO-372 Bid Iltem: 001 0-BDS-EFA.372 Balancing Dehumidification Systems
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 001 O0-BDS-EFA.372
Testing [
Scott Dossett, Technician for Munters, arrived in Oakland and did reconnaissance for loading the new
software for the dehumidification units. This new software is to for additional coordination with SCADA
which is beyond the scope of the contract.
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